MPERATIvV Status Report

December 2, 2015

Prior Status
October 1, 2015

Current Status

Key points

Summary

Issues

Risks

Scope - Green Schedule - Yellow Budget - Green
Scope - Green Schedule - Yellow Budget — Green
Scope is stable. While there's no Budget is currently

foreseeable impact within 1% of

to the go live date, approved

data conversion amount.

continues to be
behind schedule.

Overall Status: Yellow
Trending: Yellow

Issues — Yellow Risks — Yellow

Issues — Green Risks — Yellow

Prior Empower Risks remain for change
issue is resolved. requests and data
Conflicting conversion. Addifional
priorities affecting risk to UAT is being
MPERA addressed.

employees.

e Go live date of May 2, 2015 has been communicated externally to employers

o UAT (schedule for 90 days) is approximately 5 days behind schedule. Cause of delay is related to conflicting
employee priorities and is being addressed.

e Data conversion is making good progress but remains behind schedule while still within contingency.

e Data validation activities are in progress and yielding positive results related to project fimeline.

e Training preparation is in progress and is incorporating lessons learned from other states.

e Several employers have participated in user acceptance testing for the employer reporting feature.

The overall project status remains as yellow with continued cautious optimism. Data conversion and UAT are
behind schedule but both are within contingency. Employee availability and competing priorities are the
primary issues affecting these areas. The steering committee reviews meftrics weekly and takes action as

needed.

Education for both employers and employees is on frack. Employer training is being done in March and April
with sessions being held throughout the state. Training materials and schedule are being created for all of
MPERA employees with training to be conducted in April.

Data conversion assistance from SITSD was reduced to 50%. Response to this issue has been to allocate an
MPERA member to cover the remaining activities for data conversion.

Description Score

Mitigation

Schedule 50%
impact due to

data

conversion

issues.

Schedule and 60%
scope impact if

critical changes

are identified

during UAT.

Scheduled working sessions for
MPERA and vendors to review
action items together. Added
SITSD resource to assist. Ranking
items related fo testing to
prioritize efforts.

Review end to end processes in
the system early in schedule to
identify change requests early.

Contingency

Plan allows for confingency in being
complete.

Plan has activities scheduled between
UAT completion and deployment. These
activities could be shifted if critical
changes are identified. This would come
with an impact to deployment/cost of
member self service.



MPERATIv Schedule (No Change)

9/30/2016
4B Go Live
9/24/2015 5/3/2016
4A Change Request / 4A and 4C Go Live
Legislature

9/2/2015 Vendor Testing Complete

4A Change Request /

Legislature 7/12/2016
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2/8/2016 - 3/21/2016
4C UAT 6/14/2016 7/26/2016 -9/6/2016
8/24/2015 12/20/2015 4B UAT
4C Design Complete 4C Vendor Testing Complete
11/4/2015

4C Construction Complete

4B Construction Complete

Scope Legend:

4A — Initial Scope for MPERA to manage retirement systems

4B — Member self service portal

4C - Year end processing functionality (i.e. actuary, annual statements, and CAFR)



MPERATIv Cost Update

Board Approved

Original budget
Changes
Current budget

Expenditures to date
Expenditures accrued
Total current cost

Future Invoices
Holdback
Total future cost

Total cost
Balance

(Closed) (Closed)

Provaliant Sagitec Ventera Informatix Genuent Vendor Total Internal Overall Total
1,025,000 7,849,998 450,000 400,000 - 9,724,998 1,642,501 11,367,499
1,200,000 97,837 1,297,837 2,013,109 3,310,946
1,025,000 9,049,998 450,000 400,000 97,837 11,022,835 3,505,610 14,528,445
849,897 5,392,161 395,943 159,125 129,981 6,927,107 2,539,235 9,466,341
- 43,168 77,589 120,757 120,757
849,897 5,392,161 439,111 159,125 207,570 7,047,864 2,539,235 9,587,099
2,843,210 108,438 168,196 3,119,844 1,026,375‘ 4,146,219
764,320 48,710 - 813,030 - 813,030
- 3,607,530 157,147 - 168,196 3,932,873 1,026,375 4,959,248
849,897 8,999,691 596,258 159,125 375,766 10,980,737 3,565,610 14,546,347
175,103 50,307 (146,258) 240,875 (277,929) 42,098 (60,000) (17,902)

-0.1232%



User Acceptance Testing (UAT) Update

TEST EXECUTION PROGRESS CURRENT TEST CASE
STATUS

B Remaining M Executed
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Progress per Day
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Note: These metrics are based on count of test cases completed. The initial test cases have been those that take
longer to complete. The team is tfransitioning to the shorter test cases with the expectation that more test cases can
be completed per day. Additional monitoring of fime allocated to UAT is also taking place to maintain focus.



